COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 30/ 2017

ESTI MATE SUMVARY 15: 44: 17
CONTI D C20882 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 20882- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 37.0 DAYS TIME ALLOW 11/17/201 FI XED COVPLETI ON DATI
|-70 BEAVER TAIL TUNNEL LI GHTI NG PERCENT TI ME: 17.79 ORI G TIME ALLOW 11/17/201 FI XED COMPLETI ON DATI
PROJECT NO NHPP 0701- 230
| -70 BEAVERTAI L TUNNEL LI GHTI NG
NAME OF ROAD:
PRQJECT COUNTI ES: VESA
CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC. PAY PERI OD ENDI NG 05/ 30/ 2017 DATE TI ME STARTED 04/ 24/ 2017
12150 E. 112TH AVE. DATE LET 03/ 02/ 2017 DATE WORK BEGAN 04/ 24/ 2017
DATE AWARDED 03/ 29/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 18/ 2017 DATE ACCEPTED
HENDERSON CO 80640 (303) 286- 8000 DATE NOTI CE TO PROCEED 04/ 24/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 4,809, 943. 89 PARTI Cl PATI NG $ 18, 925. 00 $ 0.00
AWARD PRQJECT AMT: $  4,311,059.00 NON-PARTI Ol PATI NG 969, 693. 96 357, 835. 50
PERCENT COWPLETE: 20. 55% TOTAL EARNI NGS 988, 618. 96 357, 835. 50
FUNDS AVAI LABLE: $  3,821,324.93 STOCKPI LED MATERI ALS 420, 810. 00 359, 060. 00
GROSS EARNI NGS 1, 409, 428. 96 716, 895. 50
TOTAL CLAI VB $ 0.00 RETAI NAGE -24,855. 94 -10, 735. 06
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,384, 573. 02 706, 160. 44
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1,384, 573. 02 706, 160. 44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 706, 160. 44

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20882

PCN: 20882-BI D

PRQJECT: NHPP 0701- 230

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00008 *Tree Trinm ng

0010 202-00047

Renoval of Electrical Equipnent

0015 202-00220

*Renoval of Asphalt Mat

0020 202-00250

*Renoval of Pavenent Marking

0025 202-01180

*Renoval of Median Barrier

0030 203-00100 *Muck Excavation

0035 203-01510 *Backhoe
0040 203-01597 *Pot hol i ng
0045 203-02330 *Labor er

0050 208-00103

0055 208-00105

*Renoval and Di sposal of Sedinent (Labor)

*Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

8. 000
HOUR
250. 00000
1. 000
LS
3, 650. 00000
9, 850. 000
SY
4. 00000
2,600. 000
SF
2.50000
1, 450. 000
LF
22.80000
15. 000
CcY
55. 60000
10. 000
HOUR
132. 00000
20. 000
HOUR
225. 00000
50. 000
HOUR
55. 60000
8. 000
HOUR
54. 00000
8. 000
HOUR

108. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

8. 000
0. 000
8. 000

0. 000

=

000

[y

. 000

1, 878. 000
0. 000
1, 878. 000

72.000
0. 000
72.000

0. 000
510. 000
510. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
10. 000
10. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 05/ 30/ 2017

15: 44: 17
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
2, 000. 00
3, 650. 00
3, 650. 00
0. 00
7,512. 00
0. 00
180. 00
11, 628. 00
11, 628. 00
0. 00
0. 00
0. 00
264. 00
0. 00
0. 00
556. 00
556. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C20882 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20882-BI D ESTI MATE RUN 05/ 30/ 2017
PRQJECT: NHPP 0701- 230 ESTI MATE NO 0002 15:44: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00106 *Sweepi ng (Sedi nent Renoval ) 4. 000 4.000
HOUR 0. 000 0. 00
75. 00000 4. 000 300. 00
0065 208-00107 *Renoval of Trash 4. 000 0. 000
HOUR 0. 000 0. 00
87. 00000 0. 000 0. 00
0070 212-00006 *Seedi ng (Native) 0. 840 0. 000
ACRE 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0075 212-00032 *Soi | Condi tioning 0. 840 0. 000
ACRE 0. 000 0. 00
7, 250. 00000 0. 000 0. 00
0080 213-00003 *Mil ching (Weed Free) 0. 840 0. 000
ACRE 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0085 213-00061 *Mul ch Tacki fier 168. 000 0. 000
LB 0. 000 0. 00
9. 00000 0. 000 0. 00
0090 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 0. 000
LS 0. 000 0. 00
5, 335. 00000 0. 000 0. 00
0095 304- 06007 *Aggregat e Base Course (C ass 6) 49. 000 49. 000
CY 0. 000 0. 00
54. 00000 49. 000 2, 646. 00
0100 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 16, 500. 000 16, 500. 000
SY 0. 000 0. 00
24.50000 16, 500. 000 404, 250. 00
0105 506- 01020 *CGeogrid Rei nforcenment 90. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
0110 606-00710 *Quardrail Type 7 (Style CA 1, 450. 000 0. 000
LF 0. 000 0. 00
66. 50000 0. 000 0. 00



CONTI D C20882

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PON: 20882-BI D ESTI MATE RUN 05/ 30/ 2017
PRQJECT: NHPP 0701- 230 ESTI MATE NO 0002 15:44: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 607-11525 *Fence (Plastic) 1, 440. 000 0. 000
LF 0. 000 0. 00
3.50000 0. 000 0. 00
0120 613-00200 2 Inch Electrical Conduit 1, 300. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0125 613-01200 2 Inch Electrical Conduit (Plastic) 4, 336. 000 0. 000
LF 0. 000 0. 00
49. 00000 0. 000 0. 00
0130 613-01400 4 Inch Electrical Conduit (Plastic) 548. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
0135 613-07002  Type Two Pull Box 2.000 0. 000
EACH 0. 000 0. 00
1, 324. 00000 0. 000 0. 00
0140 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
238, 051. 00000 0. 000 0. 00
0145 613-40000 *Concrete Foundation Pad 1. 000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0150 613-50100 Lighting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
128, 780. 00000 0. 000 0. 00
0155 613-50325 Tunnel Lighting Control System 1. 000 0. 000
LS 0. 000 0. 00
201, 935. 00000 0. 000 0. 00
0160 613-50355 Power Transf or mer 1. 000 0. 000
EACH 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0165 621-00450 *Det our Pavenent 325. 000 0. 000
SY 0. 000 0. 00
87. 00000 0. 000 0. 00



CONTI D C20882 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20882-BI D ESTI MATE RUN 05/ 30/ 2017
PRQJECT: NHPP 0701- 230 ESTI MATE NO 0002 15: 44: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 000 0. 00
320, 175. 00000 0. 500 160, 087. 50
0175 626-01103 Public Information Services (Tier I11) 1. 000 0. 500
LS 0. 000 0. 00
14, 500. 00000 0. 500 7, 250. 00
0180 627-00005 *Epoxy Pavenent Mar ki ng 96. 000 70. 000
GAL 0. 000 0. 00
84.50000 70. 000 5,915. 00
0185 627-00011 *Pavenent Marking Paint (Wt erborne) 40. 000 0. 000
GAL 0. 000 0. 00
43. 50000 0. 000 0. 00
0190 630- 00000 *Fl aggi ng 1, 328. 000 0. 000
HOUR 12.500 337.50
27. 00000 12. 500 337.50
0195 630- 00007 *Traffic Control Inspection 42.000 3. 000
DAY 11. 000 2,057.00
187. 00000 14. 000 2,618. 00
0200 630-00012 *Traffic Control Managenent 83. 000 3. 000
DAY 17. 000 13, 430. 00
790. 00000 20. 000 15, 800. 00
0205 630- 00015 Uniforned Traffic Control Coordination 16. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0210 630-80335 *Barricade (Type 3 MA) (Tenporary) 5. 000 1. 000
EACH 0. 000 0. 00
215. 00000 1. 000 215. 00
0215 630-80338 *Barricade (Type 3 MD) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
640. 00000 0. 000 0. 00
0220 630- 80341 *Construction Traffic Sign (Panel Size A) 58. 000 0. 500
EACH 13. 000 637. 00

49. 00000 13.500 661. 50



CONTI D C20882 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 20882-BI D ESTI MATE RUN 05/ 30/ 2017
PRQJECT: NHPP 0701- 230 ESTI MATE NO 0002 15:44: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630- 80342 *Construction Traffic Sign (Panel Size B) 75. 000 9. 000
EACH 12. 000 650. 40
54.20000 21. 000 1, 138. 20
0230 630-80343 *Construction Traffic Sign (Panel Size O 25. 000 4. 000
EACH 7.000 416. 50
59. 50000 11. 000 654. 50
0235 630-80344 *Construction Traffic Sign (Special) 77.500 29.750
SF 7.500 172.50
23. 00000 37.250 856. 75
0240 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
3, 725. 00000 1. 000 3,725.00
0245 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 500
Type
ype) EACH 0. 500 807. 50
1, 615. 00000 1. 000 1, 615. 00
0250 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 7.500
EACH 60. 500 1, 633. 50
27.00000 68. 000 1, 836. 00
0255 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 200. 000 1.500
EACH 10. 500 339. 68
32. 35000 12. 000 388. 20
0260 630- 80367 *Portable Traffic Speed Monitor 1. 000 0. 000
EACH 0. 000 0. 00
1, 335. 00000 0. 000 0. 00
0265 630-80370 *Concrete Barrier (Tenporary) 1, 560. 000 114.500
LF 435. 000 29,471. 25
67. 75000 549. 500 37,228. 63
0270 630-80378 *Q are Screen (Tenporary) 900. 000 0. 000
LF 0. 000 0. 00
18. 25000 0. 000 0. 00
0275 630- 80380 *Traffic Cone 129. 000 50. 000
EACH 14. 500 87.73
6. 05000 64. 500 390. 23



CONTI D C20882 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20882-BI D ESTI MATE RUN 05/ 30/ 2017
PRQJECT: NHPP 0701- 230 ESTI MATE NO 0002 15: 44: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 630-85011 *| npact Attenuator (Tenporary) 94. 000 0. 000
DAY 22.500 1, 102. 50
49. 00000 22.500 1, 102. 50
0285 630-85041 *Mobi | e Attenuat or 83. 000 0. 000
DAY 11. 000 4, 345. 00
395. 00000 11. 000 4, 345. 00
0290 700-70010 F/ A M nor Contract Revisions 163, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70011 F/ A Partnering 10, 000. 000 1, 450. 000
F A 0. 000 0. 00
1. 00000 1, 450. 000 1, 450. 00
0300 700-70014 F/ A I ncentive 200, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70016 F/ A Fuel Cost Adjustnent 2,000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70023 F/ A On-The-Job Trai nee 2, 800. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700- 70034 F/ A Emergency Repairs 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70035 F/ A Towi ng 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 613- 00200 2 In Elec Cond CMO # 2 Val ue Engi neering Change 0. 000 0. 000
Proposal (VECP) B
LF 0. 000 0. 00
68. 71000 0. 000 0. 00
0580 900- 00006 Added Item (Dol lar)/ CMD # 2 Val ue Engineering Change 32, 841. 440 0. 000
Proposal (VECP) B
DOL 32, 841. 440 32,841. 44
1. 00000 32, 841. 440 32,841. 44



CONTI D C20882 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 20882-BI D ESTI MATE RUN 05/ 30/ 2017
PRQJECT: NHPP 0701- 230 ESTI MATE NO 0002 15:44: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0595 900- 00005 Added Item (Day)/ CMO # 4 Lane Rental Fee Item 0. 000 0. 000
DAY 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0600 900- 00005 Added |tem (Day)/ 0. 000 0. 000
DAY -31. 000 - 69, 750. 00
2, 250. 00000 -31. 000 - 69, 750. 00
CAT 0200 CURRENT AMI  $ 2,699, 800.89 $ 34,413.50 % 643, 691. 95
CAT NOO300 H-03-BU
0330 202- 00502 *Renoval of Portions of Present Structure 4. 000 0. 000
cY 3. 000 7,995. 00
2, 665. 00000 3. 000 7,995. 00
0335 202- 00725 Renoval of Existing Lighting System 0. 500 0. 000
LS 0. 500 33, 100. 00
66, 200. 00000 0. 500 33, 100. 00
0340 202-00750 Renoval of Luninaire 215. 000 0. 000
EACH 215. 000 27,520. 00
128. 00000 215. 000 27,520. 00
0345 202-00827 Renoval of Pull Box 11. 000 0. 000
EACH 11. 000 3, 025. 00
275. 00000 11. 000 3,025. 00
0350 208- 00054 *StormDrain Inlet Protection (Type I1) 3. 000 0. 000
EACH 0. 000 0. 00
64. 00000 0. 000 0. 00
0355 240- 00000 *WIdlife Biologist 20. 000 12. 000
HOUR 6. 000 1, 290. 00
215. 00000 18. 000 3,870. 00
0360 240-00010 *Renoval of Nests 20. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0365 240- 00020 *Netting 280. 000 0. 000
SY 0. 000 0. 00
16. 50000 0. 000 0. 00



CONTI D C20882 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 20882-BI D ESTI MATE RUN 05/ 30/ 2017
PRQJECT: NHPP 0701- 230 ESTI MATE NO 0002 15:44: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NOO300 H-03-BU
0370 250- 00050 *Moni toring Techni ci an 25. 000 0. 000
HOUR 2.000 240. 00
120. 00000 2.000 240. 00
0375 250-00110 *Heal th and Safety O ficer 25. 000 0. 000
HOUR 2.000 240. 00
120. 00000 2.000 240. 00
0380 250-00220 *Hazar dous Waste Di sposal 0. 500 0. 000
CY 0. 000 0. 00
605. 00000 0. 000 0. 00
0385 518-00100 *\Wat er st op 150. 000 0. 000
LF 96. 000 960. 00
10. 00000 96. 000 960. 00
0390 601- 06100 *Concrete (Patching) 4.000 0. 000
cY 1. 000 2,825.00
2, 825. 00000 1. 000 2,825.00
0395 601- 40300 *Structural Concrete Coating 2,375. 000 0. 000
Sy 380. 000 19, 304. 00
50. 80000 380. 000 19, 304. 00
0395 MATERI AL ALLOMNCE Pai nt, Conc Coati ng 2, 375. 000
SY -380. 000 -4, 940. 00
13. 00000 1, 995. 000 25, 935. 00
0400 613-00100 1 Inch Electrical Conduit 102. 000 0. 000
LF 0. 000 0. 00
72. 00000 0. 000 0. 00
0405 613-00200 2 Inch Electrical Conduit 497. 000 0. 000
LF 400. 000 40, 000. 00
100. 00000 400. 000 40, 000. 00
0410 613-00400 4 Inch Electrical Conduit 657. 000 0. 000
LF 280. 000 54, 600. 00
195. 00000 280. 000 54, 600. 00
0415 613-01200 2 Inch Eectrical Conduit (Plastic) 490. 000 0. 000
LF 490. 000 24, 010. 00
49. 00000 490. 000 24, 010. 00



CONTI D C20882 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20882- BI D ESTI MATE RUN 05/ 30/ 2017
PRQJECT: NHPP 0701- 230 ESTI MATE NO 0002 15: 44: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 H 03-BU
0420 613-01400 4 Inch Electrical Conduit (Plastic) 490. 000 0. 000
LF 490. 000 34, 300. 00
70. 00000 490. 000 34, 300. 00
0425 613-07002 Type Two Pull Box 2.000 0. 000
EACH 2.000 2,648. 00
1, 324. 00000 2.000 2,648.00
0430 613-07017 Pull Box (16"x14"x6") 4. 000 0. 000
EACH 1. 000 710. 00
710. 00000 1. 000 710. 00
0435 613-07024 Pul | Box (24"x24"x8") 35. 000 0. 000
EACH 11. 000 6, 655. 00
605. 00000 11. 000 6, 655. 00
0440 613-13100 Lum nare Mounting Support System 0. 500 0. 000
LS 0. 500 64, 000. 00
128, 000. 00000 0. 500 64, 000. 00
0445 613-13103  Luminare (LED) (Tunnel) (265 W 210. 000 0. 000
EACH 0. 000 0. 00
2, 380. 00000 0. 000 0. 00
0450 613-13104  Luminare (LED) (Tunnel) (265 W (Furni sh Only) 5. 000 0. 000
EACH 0. 000 0. 00
1, 990. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 1, 069, 951.50 $ 318,482.00 % 351, 937. 00
CAT NOO301 H03-BT
0455 202- 00725 Renoval of Existing Lighting System 0. 500 0. 000
LS 0. 000 0. 00
66, 200. 00000 0. 000 0. 00
0460 202-00750 Renoval of Lumnaire 211. 000 0. 000
EACH 0. 000 0. 00
128. 00000 0. 000 0. 00
0465 202-00827 Renoval of Pull Box 12. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0.00




CONTI D C20882 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 20882-BI D ESTI MATE RUN 05/ 30/ 2017
PRQIECT: NHPP 0701- 230 ESTI MATE NO 0002 15: 44: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 H03-BT

0470 208- 00054 *StormDrain Inlet Protection (Type I1) 3. 000 0. 000
EACH 0. 000 0. 00
64. 00000 0. 000 0. 00
0475 240- 00000 *WIdlife Biologist 20. 000 0. 000
HOUR 0. 000 0. 00
215. 00000 0. 000 0. 00
0480 240-00010 *Renoval of Nests 20. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0485 240- 00020 *Netting 280. 000 0. 000
SY 0. 000 0. 00
16. 50000 0. 000 0. 00
0490 250- 00050 *Moni toring Techni ci an 25. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0495 250-00110 *Heal th and Safety O ficer 25. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0500 250-00220 *Hazar dous Waste Di sposal 0. 500 0. 000
CY 0. 000 0. 00
605. 00000 0. 000 0. 00
0505 601-40300 *Structural Concrete Coating 2,375. 000 0. 000
SY 0. 000 0. 00
50. 80000 0. 000 0. 00
0505 MATERI AL ALLOMNCE Pai nt, Conc Coati ng 2, 375. 000
SY 0. 000 0. 00
13. 00000 2, 375. 000 30, 875. 00
0510 613-00100 1 Inch Electrical Conduit 102. 000 0. 000
LF 0. 000 0. 00
72. 00000 0. 000 0. 00
0515 613-00200 2 Inch Electrical Conduit 763. 000 0. 000
LF 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D C20882 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 20882-BI D ESTI MATE RUN 05/ 30/ 2017
PRQJECT: NHPP 0701- 230 ESTI MATE NO 0002 15:44: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO0301 H03-BT
0520 613-00400 4 Inch Electrical Conduit 685. 000 0. 000
LF 0. 000 0. 00
195. 00000 0. 000 0. 00
0525 613-01200 2 Inch Eectrical Conduit (Plastic) 54. 000 0. 000
LF 0. 000 0. 00
49. 00000 0. 000 0. 00
0530 613-01400 4 Inch Electrical Conduit (Plastic) 57. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
0535 613-07002 Type Two Pul |l Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 324. 00000 0. 000 0. 00
0540 613-07017 Pul | Box (16"x14"x6") 5. 000 0. 000
EACH 0. 000 0. 00
710. 00000 0. 000 0. 00
0545 613-07024 Pul | Box (24"x24"x8") 35. 000 0. 000
EACH 0. 000 0. 00
605. 00000 0. 000 0. 00
0550 613-13100 Luni nare Mounting Support System 0. 500 0. 000
LS 0. 000 0. 00
128, 000. 00000 0. 000 0. 00
0555 613-13103  Luminare (LED) (Tunnel)(265 W 208. 000 0. 000
EACH 0. 000 0. 00
2, 380. 00000 0. 000 0. 00
0555 MATERI AL ALLOMANCE Lum naire, Wll 0. 000
EACH 208. 000 364, 000. 00
1, 750. 00000 208. 000 364, 000. 00
0560 613-13104  Luninare (LED) (Tunnel)(265 W (Furnish Only) 5. 000 0. 000
EACH 0. 000 0. 00
1, 990. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 1, 021, 266.50 $ 364, 000. 00 $ 394, 875. 00



CONTI D C20882 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 20882-BI D ESTI MATE RUN 05/ 30/ 2017
PRQIECT: NHPP 0701- 230 ESTI MATE NO 0002 15: 44: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0565 620-00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0.00
14, 795. 00000 1. 000 14, 795. 00
0570 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
4, 130. 00000 1. 000 4,130. 00
CAT 0400 CURRENT AMI  $ 18,925.00 $ 0.00$ 18, 925. 00

PRQJECT TOTAL CURRENT AMI $ 4,809, 943.89 $ 716,895.50$ 1,409, 428. 95



